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Change Rumer Federal Facility Agreement and Consent Order )ate
Change Control Form

M-33-93-01 Do not use blue ink, Type or pnnt utinp black ink. Jan. 25, 1994

Originator Phone

G. D. Forehand 376-2773

Class of Change

(X1 I- Signatories I 1 I1 - Projent Manager I) 11I - unit Msnager

Change Tttle

Establish milestone for determining integrated solid materials storage and processing
requirements

Description/Justification of Change

Establish the following new milestones:

M-33-00 Submit a DOE-signed change package for acquisition of new facilities,
modification of existing facilities, or modification of planned facilities
for storage, processing and/or disposal of solid waste and materials based
upon the results of the "Site-Wide Systems Analysis." June 1995

M-33-00-T01 Complete solid material and wastes functional analysis for input to the
"Site-Wide Systems Analysis". January 1994

M-33-00-T02 Complete draft "Site-Wide Systems Analysis" including requirements for
solid.material and wastes processing and storage. ; . July .1994

M-33-00-T03 Issue final "Site-Wide Systems Analysis". January 1995

(Continued on next page)

Impact of Change

This change establishes a new major milestone. No other existing milestones are
affected.

Affected Docunents

Hanford Federal Facility Compliance Agreement and Consent Order Action Plan Appendix D

Approvals X Approved _Dtsapproved

This change form apHroved by Amendeent Four to the Hanford Federal Facility Agreement
and Consent order execuced by the signatories on January 25, 199C.

John Vaaoner January 25, 199L

DOE Date

Gerald Emison January 25, 1991

EPA Date

Marv Riveland January 25. 1994L

Ecology Date

MAR 17 2"33
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Description/Justification of Change (cont)

M-33-00-T04 Propose additional milestones, as required, for acquisition June 1995
of new facilities, modification of existing facilities, or
modification of planned facilities' scope for storage,
processing and/or disposal of solid waste and materials.
These proposed additional milestones will be based upon the
results of the "Site-Wide Systems Analysis".

Past operations and current activities on the Hanford site have generated a wide
range of radioactive solid materials to be stored pending final disposition.
Current planning activities will be coordinated to generate an integrated plan for
addressing the Hanford Site needs for storage, processing and disposal of solid
radioactive materials.

In 1992, the Department of Energy considered developing a Multi-Purpose Processing
and Storage Complex for interim storage of irradiated and unirradiated fuels,
encapsulated cesium and strontium, vitrified high-level waste, plutonium residuals,

T.y and other radioactive materials. The scope of the project grew to include
processing of highly radioactive solid materials. Validation of, the project was
denied because an engineering study of the complex was not complete.an

Definition and justification of requirements for solid material storage, processing
and/or disposal on the Hanford Site will occur as part of the "Site-Wide Systems
Analysis" effort initiated in Fiscal Year 1994. This Systems Analysis will address
the storage, processing and disposal needs for many materials on site and to
integrate these needs, with other Site activities. Solid materials to be addressed
may include:

Unirradiated uranium Cs/Sr Capsules
Contaminated soil Contaminated processing equipment
N Reactor fuel Special Nuclear Material
D8D generated wastes Vitrified HLW waste canisters

Radioactive/hazardous solid wastes

The functional anaylsis portion of the Site-Wide Systems Analysis is ongoing and
expected to be completed by January 30, 1994. A rough draft of the Systems Analysis
will be completed for review by July 30, 1994, and will include draft "preferred
alternatives" which will define facility scope and integration requirements. The
final draft will be completed by January 30, 1995. The Systems Analysis may support
the acquistion of new facilities or modifications to existing or planned facility
scopes. New Agreement milestones (if required) for integrated storage and
processing of solid wastes and materials reflecting the results of the Site-Wide
Systems Analysis will be proposed by June 30, 1995.

-15-



IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

^-'f.r - ^^T .

^ 'Gerald Emison Date
Acting Regional Administrator
Region 10
U.S. Environmental Protection Agency

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

5/9^
Date

U.S. Department of rhergy
Richland Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

Mary Rive nd Dat
Director
State of Washington
Department of Ecology
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